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Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 399 Date: 15-Aug-2013 Thursday

Approved Date:

Shift Hours: 07:30 am 06:15 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 437

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear & Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Thursday, August 15, 2013

Today marks the 4th day that the carpenter crew is on site, but the first day of having 5 carpenters in the
crew. This crew consisted of 4 men the past 3 days. The company is not listed on PMIV and the crew is
as follows:

Jim Medina (Foreman)
Sal Aldana
Phil Ritz
Carlos Gonzales
Eliazzar Escobedo

*Talking to Joe Gonzalez about the template for the light standards , I reminded him that they are at the
Pier and he should take possession of them. Citing that he was unable to do that, I only showed him the
location where they are currently stored so he can haul them to the site whenever he has the means;

*At 12:00, Jose told me that he was directed by B. Peterson to work 10-hour days and on weekends;

*By 14:30, all the remaining walls were at the finished grade , but walls TG & T1;

*Grout is scheduled for tomorrow but as of late afternoon it is not yet determined which walls are going to
be grouted. The reason is due to not having the steel plate embeds that are needed for handrails on site,
yet.

*Per Conoco’s RFI 31 in regards to the placement of the so-called"Candy Cane" reinforcing steel, below
the galvanized steel plate embeds, the task was completed on the 12-in. T6 wall in addition to the CMU
walls T1 & TG.  The reinforcing steel dubbed as "candy Cane" is a 2’-6" long #5 dowel placed at 24" on 
center and considered as additional rebar.

*All walls with the exception of the CMU walls T1 & TG are complete and at the finished grade;
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Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

R. Mezza Masonry

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: R. Mezza Masonry

Huddie Gilberto RoblesCement Mason 8.00 2.00 0.00 10.00

Huddie Juan GyrrolaCement Mason 8.00 2.00 0.00 10.00

Mason Clint DossaCement Mason 8.00 2.00 0.00 10.00

mason Greg HarrissCement Mason 8.00 2.00 0.00 10.00

mason Robert KirkCement Mason 8.00 2.00 0.00 10.00

super Bob MezzaCement Mason 8.00 2.00 0.00 10.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Attachment
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Template for the Standard (Light Pole Base)
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Certificate for the Template for the Standard (Light Pole Base)
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